
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:16 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 932 Date: 30-Sep-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 483

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF welders crews came to the site at 7;00 AM. They iron workers came after the safety meeting at
7:30 AM. Michael & Stanley came at 9:45 AM. Crews had to work on ( CCO # 98 ) on the skirt erection ,
welding , & work on miscellaneous activities . They started at 7:35 AM.

Obra , Carlos , Rene , & Stanley had to work on the skirt erection , on the upper North West plate ,
South East plate , & East center plate . Crews started on the North West plate . They had to hook the plate
to the crane , fly , set , adjust , drive drift pins to align the holes , install , snug the bolts , & release the
crane . They started at 7:45 AM. crews were done at 8:15 AM.

In addition o that , crews had to remove the stopper lugs on the South East corner in order to fit the
plate . They were done at 10:00 AM.

After that , crews had to work on the South East plate . Following the same procedures as on the North
West plate . They started at 10:30 AM. Crews had to mark the excess steel on the plate . Survey the
center of the lower center plate holes , the center of the diaphragm at 13 meters , & the center of the shear
plate to cut he excess steel if required before flying the center East plate . fly the South East plate , set on
the he barge , & release the crane . They were done at 12:00 PM.

In the afternoon , crews had to work on the remove the access ladder from the East side , fly ,, & set it
on the West side . They were done at 1:10 PM.

Then , crews had to work on the South East plate , they had to lay out to cut the excess steel , set the
track , machine , connect the gas lines , cut , & grind the edge . Crews had to cut 6 mm. on the bottom , &
55 mm. on the top . They were done at 3:30 PM.

After that , crews had to hook the crane to the South East upper plate , fly , set , adjust , & install the
bolts . They were done at 4:10 PM.

Finally , crews had to prepare the East center plate . They had to remove the 4 stopper lugs , place the
chain fall , & the hooks . They were done at 5:00 PM.

Michael had to work on the top shims . He had to check the holes templates for the skirt plates & the
holes on the tower shafts & shear plates . He started at 10:30 AM.

Jeffery had to operate the crane on Ringer 1 . Justin , & John had to work on the rigging & they had to
work with the erection crews .

Rick , Guowu , Kit , Mat , & Reggie had to work on the skirt welds . Crews had to prepare their tools &
equipments . They were done at 7:15 AM.

Rick had to work on the South West plate with the center plate . He had to clean , grind , heat , & weld.
He started at 7:20 AM. He was done at 10:30 AM.

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 932 Date: 30-Sep-2013 Monday

After that , Rick & Reggie had to mobilize & set to work on the West center plate & the North West
plate . Crews were done at 11;00 AM. Rick had to grind , clean , heat , & weld . He started at 11:10 AM.

Guowu had to grind the remaining 0.5 meter weld on the South East corner & South center plate . He
started at 7:15 AM. He was done at 8:30 AM.

After that , he had to mobilize his tool & equipments to work on the South West plate & the West center
plate .

In addition to that , he had to work with Reggie rerouting the welders power , air , & gas lines on the East
side in order for the iron workers to erect the upper East center plate . He was done at 10:30 AM.

Then , he started to grind the weld on the South West plate & West center plate . He started at 11:00
AM. to the end of the shift .

Kit continued to work on the base plate weld on the North West plate & West center plate . He started at
7:20 AM. Kit had to clean , grind , heat , & weld . He started at 7:20 AM. He was done at 4:00 PM.

Then , Kit had to cut the excess f the back plate , remove the ear plates , grind , & clean , the weld . He
was done at 4:50 PM.

Reggie & Ma had to work with all crews in all areas for the entire shift .

Simon & Tony were on the site . They had to work with the welders . They had to VT & MT the welds ..
Check Simon 's report for the welders detailed activities .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Ringer No. 1 Barge

8.00

000747

2.00

No

0.00 0.00

JNM STANLEY DALIEIronworker 5.00 2.00 0.00 7.00

JNM MICHAEL DRAPERIronworker 5.00 2.00 0.00 7.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM JUSTIN GARRETTOperator 8.00 2.00 0.00 10.00

APP JOHN SABATINOOperator 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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